DIVISION 1
1. R-4452

DIVISION 2
1. SF-4902A

DIVISION 4
1. U-3331

DIVISION 6
1. SF-4906E

2. SF-4906G

3. SF-4906J

ITEMN

REVISIONS TO 2007-2013 STIP

HIGHWAY PROGRAM

STIP MODIFICATION

SR 1110, (Old Columbia Road), SR 1114

westward to end of pavement, Tyrrell County.

Upgrade roadway. Delayed construction,
SFY 07 to SFY 08. Division needs time to
redesign due to excavation on right of way
and utility relocations.

SR 2241 (Ivey Road), SR 1727 (Eastern
Pines Road), Pitt County. Intersection
improvement. Delayed construction, FFY 07
to FFY 08. Division needs time to complete
design.

Rocky Mount, SR 1616 (Country Club Road),
US 64 Business to SR 1541 (Jeffreys Road).
Widen to multi-lanes. Delayed right of way,
FFY 07 to FFY 08. Division needs time to
complete Design Public Hearing Map due

to FEMA issues. Construction remains in
FFY 09 as programmed.

NC 20, SR 1300 (Chicken Foot Road),
Bladen County. Install standard overhead
flasher. Delayed construction FFY 07 to
FFY 08. Division needs time to acquire
right of way due to the backlog of right of
way projects.

NC 210, NC 242, Cumberland County.
Install markings and warning signs.
Delayed construction, FFY 07 to FFY 08.
Division needs time due to backlog of
projects.

SR 1006 (Maxwell Road), SR 1826 (Wade-
Stedman Road), Cumberland County.
Construct turn lanes and install flasher.
Delayed construction, FFY 07 to FFY 08.
Division needs additional survey data and
time to address site distance issues.

SEPTEMBER 6, 2007

Construction SFY 08 - $650,000 (S)

Construction FFY 08 - $150,000 (HES)

Right of way FFY 08 - $7,825,000 (STP)

Construction FFY 08 - $20,000 (HES)

Construction FFY 08 - $8,000 (HES)

Construction FFY 08 - $221,000 (HES)



DIVISION 9
1. B-4280

DIVISION 11
1. K-4703

2. SF-4911A

3. SF-4911B

NC 8, Stokes County. Replace Bridge No. 14
over Town Fork Creek and Bridge No. 44
over Town Fork Creek Overflow. Delayed
construction FFY 07 to FFY 08. Design
needs time to resolve 401 permit issues.

US 421, Wilkes County. Rest area on new
location to replace bypassed rest area on old
US 421. Project inadvertently deleted from
2007-2013 STIP. Delayed construction,

FFY 07 to FFY 08 (2 months). Design needs
additional time for redesign and to address
environmental permit issues.

SR 1143 (New Brown’s Ford Road), Wilkes
County. Safety improvements at curve.
Delayed construction, FFY 07 to FFY 08.
Division needs time to complete design.

NC 268, SR 2048 (Shoal Road), Surry
County. Construct center turn lane, install
traffic signal and revise traffic signal.
Delayed construction, FFY 07 to FFY 08.
Division needs time to complete design.

DIVISION 11and 12

1. K-4401

DIVISION 12
1. K-3403

[-77, Yadkin and Iredell Counties. Building
renovations to address safety and operational
issues until a new pair of Rest Areas are
completed. Project inadvertently deleted
from 2007-2013 STIP. Delayed construction,
FFY 07 to FFY 08 (3 months) to avoid having
both sets of rest areas on |-77 closed to the
traveling public at the same time.

[-77, Iredell County. Building renovations to
address safety and operational issues.
Project inadvertently deleted from 2007-2013
STIP.

SEPTEMBER 6, 2007

ITEMN

Construction FFY 08 - $2,550,000 (FA)

Construction FFY 08 - $8,700,000 (NHS)

Construction FFY 08 - $105,000 (HES)

Construction FFY 08 - $230,000 (HES)

Construction FFY 08 - $200,000 (IM)

Construction FFY 07 - $200,000 (IM)



DIVISION 14
1. R-2409C

2. B-3666

DIVISION 1
1. B-4921

2. B-4923

US 64, NC 107 at Cashers to US 178 at
Rosman, Jackson and Transylvania
Counties. Safety improvements and climbing
lanes at selected locations. Delayed right of
way, FFY 07 to FFY 08. Division needs time
to resolve environmental issues related to
protected plant species found within project
limits. Construction remains in FFY 09 as
programmed.

SR 1799, Henderson County. Replace
Bridge No. 53 over North Branch Hungry
River. Accelerated construction, FFY 08
to FFY 07. Emergency repair, existing
structure washed out.

STIP DELETIONS
US 158, Pasquotank and Camden Counties.
Replace Bridge No. 19 over Pasquotank
River.

US 17 Business, Perquimans County.

Replace Bridge No. 8 over Perquimans River.

SEPTEMBER 6, 2007

ITEMN

Right of way FFY 08 - $400,000 (STP)

Construction FFY 07 - $650,000 (NFA)

Deleted, Work to be accomplished as
part of project U-4438

Deleted, Work to be accomplished as
part of project R-4467



	HIGHWAY PROGRAM
	STIP MODIFICATION
	DIVISION 1
	DIVISION 2

	DIVISION 4
	DIVISION 6
	DIVISION 9
	STIP DELETIONS


